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ESTIMATE RUN 05/17/2007

ESTIMATE SUMMARY 18:18:14

CONTID: C15148         ESTIMATE NO: 0011 PROG 2002

PCN: 15148-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Peyton Intersection Impr PERCENT TIME:

PROJECT NO: SHE 0243-071                  

US 24 Peyton Intersection Impr

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/21/2006 DATE TIME STARTED 04/14/2006

2635 DELTA DRIVE DATE LET 03/02/2006 DATE WORK BEGAN

 DATE AWARDED 03/22/2006 DATE TIME STOPPED 12/20/2006

 DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED 12/20/2006

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,494,520.68 PARTICIPATING $ $ 4,177.45

AWARD PROJECT AMT: 1,395,084.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

99.24%

11,317.95

4,177.45

4,177.45

4,177.45

$

$

$

$

1,483,202.73

0.00

1,483,202.73

0.00

1,483,202.73

-20,926.27

0.00

1,462,276.46

0.00

AMOUNT DUE 1,462,276.46 4,177.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,177.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.5
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

17,000.00000 1.000 17,000.00

201-00000  
 

0010 REMOVAL OF TREE 9.000 9.000

EACH 0.000 0.00

700.00000 9.000 6,300.00

202-00010  
 

0015 *REMOVAL OF PIPE 146.000 146.000

LF  0.000 0.00

42.00000 146.000 6,132.00

202-00035  
 

0020 *REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

202-00037  
 

0025 *REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

18.00000 50.000 900.00

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT 3,984.000 3,984.000

SY  0.000 0.00

7.00000 3,984.000 27,888.00

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 2,322.000 2,322.000

SY  0.000 0.00

9.50000 2,322.000 22,059.00

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0045 *REMOVAL OF GROUND SIGN 20.000 20.000

EACH 0.000 0.00

54.00000 20.000 1,080.00

202-00810  
 

0050 *REMOVAL OF FENCE 3,450.000 3,450.000

LF  0.000 0.00

1.00000 3,450.000 3,450.00

202-01000  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 450.000 450.000

LF  0.000 0.00

6.35000 450.000 2,857.50

202-01130  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

398.00000 2.000 796.00

202-01300  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,966.000 9,966.000

CY  0.000 0.00

14.85000 9,966.000 147,995.10

203-00010  
 

0066 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) CMO#
6

4,472.000 4,472.000

CY  0.000 0.00

24.52000 4,472.000 109,653.44

203-00062  
 

0070 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

21.05000 0.000 0.00

203-00100  
 

0075 PROOF ROLLING 3.000 3.000

HOUR 0.000 0.00

78.00000 3.000 234.00

203-01100  
 

0080 BLADING 28.000 28.000

HOUR 0.000 0.00

104.00000 28.000 2,912.00

203-01500  
 

0085 DOZING 14.000 14.000

HOUR 0.000 0.00

119.00000 14.000 1,666.00

203-01550  
 

0090 *POTHOLING 19.000 19.000

HOUR 0.000 0.00

211.00000 19.000 4,009.00

203-01597  
 

0095 TOPSOIL 0.000 0.000

CY  0.000 0.00

12.18000 0.000 0.00

207-00205  
 

0100 WETLAND TOPSOIL 1,614.000 1,614.000

CY  0.000 0.00

13.75000 1,614.000 22,192.50

207-00305  
 

0105 *EROSION LOG 20.000 20.000

LF  0.000 0.00

7.25000 20.000 145.00

208-00005  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SILT FENCE 4,050.000 4,050.000

LF  0.000 0.00

1.35000 4,050.000 5,467.50

208-00020  
 

0115 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

208-00045  
 

0120 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

208-00070  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

2,600.00000 1.000 2,600.00

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,750.00000 1.000 1,750.00

208-00200  
 

0135 *SEEDING (NATIVE) 10.000 10.000

ACRE 0.000 0.00

630.00000 10.000 6,300.00

212-00006  
 

0140 *SEEDING (WETLANDS) 2.000 2.000

ACRE 0.000 0.00

1,135.00000 2.000 2,270.00

212-00028  
 

0145 *MULCHING (WEED FREE HAY) 11.200 11.200

ACRE 0.000 0.00

540.00000 11.200 6,048.00

213-00002  
 

0150 *MULCH TACKIFIER 2,756.000 2,756.000

LB  0.000 0.00

1.80000 2,756.000 4,960.80

213-00061  
 

0155 *DECIDUOUS TREE (1.5 INCH CALIPER) 9.000 9.000

EACH 0.000 0.00

300.00000 9.000 2,700.00

214-00215  
 

0160 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 18.000 18.000

EACH 0.000 0.00

46.00000 18.000 828.00

214-00310  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SOIL RETENTION BLANKET (STRAW/COCONUT) 267.000 267.000

SY  0.000 0.00

2.18000 267.000 582.06

216-00041  
 

0170 AGGREGATE BASE COURSE (CLASS 6) 1,351.590 1,351.590

TON 0.000 0.00

24.00000 1,351.590 32,438.16

304-06000  
 

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 147.830 146.780

TON 1.050 152.25

145.00000 147.830 21,435.35

403-00720  
 

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,736.780 2,736.780

TON 0.000 0.00

59.95000 2,736.780 164,069.96

403-33841  
 

0181 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 
CMO # 8

5,789.980 5,789.980

TON 0.000 0.00

61.95000 5,789.980 358,689.26

403-34841  
 

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 2,531.000 2,531.000

GAL 0.000 0.00

1.40000 2,531.000 3,543.40

411-10255  
 

0190 *RIPRAP (9 INCH) 18.000 18.000

CY  0.000 0.00

134.00000 18.000 2,412.00

506-00209  
 

0195 *RIPRAP (12 INCH) 206.000 206.000

CY  0.000 0.00

111.00000 206.000 22,866.00

506-00212  
 

0200 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 98.000

LF  0.000 0.00

125.00000 98.000 12,250.00

603-01245  
 

0205 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 234.000 234.000

LF  0.000 0.00

145.00000 234.000 33,930.00

603-01305  
 

0210 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,114.00000 1.000 1,114.00

603-05024  
 



CONTID: C15148         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,423.00000 4.000 5,692.00

603-05030  
 

0220 *18 INCH CORRUGATED STEEL PIPE 34.000 34.000

LF  0.000 0.00

57.00000 34.000 1,938.00

603-10180  
 

0225 *24 INCH CORRUGATED STEEL PIPE 109.000 109.000

LF  0.000 0.00

99.00000 109.000 10,791.00

603-10240  
 

0230 *18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-30018  
 

0235 *24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

745.00000 0.000 0.00

603-30024  
 

0240 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

604-00305  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 394.000 394.000

LF  0.000 0.00

20.83000 394.000 8,207.02

606-00301  
 

0250 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

3,978.00000 2.000 7,956.00

606-02005  
 

0255 *END POST 6.000 6.000

EACH 0.000 0.00

223.00000 6.000 1,338.00

607-00005  
 

0260 *CORNER AND LINE BRACE POST 11.000 11.000

EACH 0.000 0.00

247.00000 11.000 2,717.00

607-00010  
 

0265 *FENCE BARBED WIRE WITH METAL POSTS 3,392.000 3,392.000

LF  0.000 0.00

1.45000 3,392.000 4,918.40

607-01000  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *FENCE (PLASTIC) 3,257.000 3,257.000

LF  0.000 0.00

1.75000 3,257.000 5,699.75

607-11525  
 

0275 CURB TYPE 2 (SECTION B) 0.000 0.000

LF  0.000 0.00

24.15000 0.000 0.00

609-20010  
 

0276 CURB AND GUTTER TYPE 2 (SECTION I-B) CMO # 7 590.000 590.000

LF  0.000 0.00

26.15000 590.000 15,428.50

609-21010  
 

0280 *DELINEATOR (TYPE I) 48.000 48.000

EACH 0.000 0.00

31.35000 48.000 1,504.80

612-00001  
 

0285 *DELINEATOR (TYPE II) 53.000 53.000

EACH 0.000 0.00

29.75000 53.000 1,576.75

612-00002  
 

0290 *DELINEATOR (TYPE III) 7.000 7.000

EACH 0.000 0.00

76.00000 7.000 532.00

612-00003  
 

0295 *SIGN PANEL (CLASS I) 101.000 101.000

SF  0.000 0.00

26.35000 101.000 2,661.35

614-00011  
 

0300 *SIGN PANEL (CLASS II) 223.000 223.000

SF  0.000 0.00

35.00000 223.000 7,805.00

614-00012  
 

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 11.000 11.000

EACH 0.000 0.00

270.00000 11.000 2,970.00

614-01503  
 

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

21.000 21.000

EACH 0.000 0.00

420.00000 21.000 8,820.00

614-01588  
 

0315 RUMBLE STRIP 2,013.000 2,013.000

LF  0.000 0.00

3.35000 2,013.000 6,743.55

614-80385  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

625-00000  
 

0321 ADDED ITEM (DOLLAR)/ EXTRA SURVEYING CMO # 3 3,250.000 2,250.000

DOL 1,000.000 1,000.00

1.00000 3,250.000 3,250.00

900-00006  
 

0325 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

69,700.00000 1.000 69,700.00

626-00000  
 

0330 *EPOXY PAVEMENT MARKING 119.000 119.000

GAL 0.000 0.00

114.00000 119.000 13,566.00

627-00005  
 

0335 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 289.000 289.000

GAL 0.000 0.00

70.00000 289.000 20,230.00

627-00012  
 

0340 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

299.000 299.000

SF  0.000 0.00

28.75000 299.000 8,596.25

627-30405  
 

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

128.000 128.000

SF  0.000 0.00

35.75000 128.000 4,576.00

627-30410  
 

0350 *FLAGGING 1,780.000 1,772.000

HOUR 8.000 187.20

23.40000 1,780.000 41,652.00

630-00000  
 

0355 *TRAFFIC CONTROL INSPECTION 102.000 102.000

DAY 0.000 0.00

77.00000 102.000 7,854.00

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 101.000 100.000

DAY 1.000 500.00

500.00000 101.000 50,500.00

630-00012  
 

0365 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

715.00000 2.000 1,430.00

630-80001  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

128.00000 2.000 256.00

630-80337  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 100.000

EACH 0.000 0.00

17.00000 100.000 1,700.00

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 43.000

EACH 0.000 0.00

23.00000 43.000 989.00

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2.178 2.000

SF  0.000 0.00

33.00000 2.000 66.00

630-80344  
 

0390 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

8,000.00000 2.000 16,000.00

630-80355  
 

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

716.00000 0.000 0.00

630-80358  
 

0400 *DRUM CHANNELIZING DEVICE 175.000 175.000

EACH 0.000 0.00

13.00000 175.000 2,275.00

630-80360  
 

0405 *CONCRETE BARRIER (TEMPORARY) 399.000 399.000

LF  0.000 0.00

42.25000 399.000 16,857.75

630-80370  
 

0410 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

14.30000 100.000 1,430.00

630-80380  
 

0415 *TUBULAR MARKER 22.000 22.000

EACH 0.000 0.00

73.00000 22.000 1,606.00

630-80384  
 

0420 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

630-85010  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A ROADWAY SMOOTHNESS INCENTIVE 11,200.000 -112.110

F A 0.000 0.00

1.00000 -112.110 -112.11

700-70018  
 

0435 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0445 F/A QUALITY INCENTIVE PAYMENT -15,002.840 -15,002.840

F A 0.000 0.00

1.00000 -15,002.840 -15,002.84

700-70025  
 

0450 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0455 F/A SURFACE COURSE MAINTENANCE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0460 F/A SURVEYING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0465 F/A RELOCATE UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0470 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0471 F/A CONTAMINATED SOIL CMO # 7 12,722.500 12,722.500

F A 0.000 0.00

1.00000 12,722.500 12,722.50

700-70037  
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PCN: 15148-BID    ESTIMATE RUN 05/17/2007

PROJECT: SHE 0243-071                  ESTIMATE NO: 0011 18:18:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0472 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL REMOBILIZATION 
CMO#9

650.000 0.000

DOL 650.000 650.00

1.00000 650.000 650.00

900-00006  
 

0473 ADDED ITEM (DOLLAR)/ REMOVE TEMPORY CONCRETE BARRIER 
CMO#9

1,688.000 0.000

DOL 1,688.000 1,688.00

1.00000 1,688.000 1,688.00

900-00006  
 

CAT 0200 $4,177.45 1,460,902.70CURRENT AMT 1,472,220.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

9,200.00000 1.000 9,200.00

620-00011  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

620-00020  
 

CAT 0400 $0.00 22,300.00CURRENT AMT 22,300.00 $$

PROJECT TOTAL 4,177.45 $ 1,483,202.70CURRENT AMT 1,494,520.68 $$


